

End of Sprint Report

S2 IAMS

BUMA ID Team · 2026-06-25 → 2026-07-08 · Generated: 20 July 2026 13:24:58

60

78 SP

TOTAL

44

46 SP

DONE

16

32 SP

OUTSTANDING

5

REOPENED

12

DELAYED DEV

5

DELAYED QA



Completion Rate



Tickets



Story Points

🕒 Sprint Day Progress: 10 / 10 hari kerja



100% hari sprint telah dilalui



Outstanding Tickets (16 ticket)

Key	Summary	Status	Assignee	SP	Priority
IAMS30-4284	[Mobile] PM Shutdown Component List Tidak Lengkap	In Progress	nurrahman hadi	-	High
IAMS30-4388	[Web] Order Approval - Approval Unit2 IPR ini masuk ke approver ADT	To Do	Riki Ahmad Fadilah	-	Medium
IAMS30-4280	[BE] SiteShift — Create Table and Initial Seed from Tenant DB	DEV DONE	Riki Ahmad Fadilah	2	Medium
IAMS30-4282	[BE] SiteShift — Manual Re-sync from Tenant DB (Admin Trigger)	DEV DONE	Riki Ahmad Fadilah	3	Medium
IAMS30-4281	[BE] SiteShift — Extend Offline Sync: Include SiteShift Data for Mobil...	DEV DONE	Riki Ahmad Fadilah	3	Medium
IAMS30-4266	[BE] Form Package — Plan Submit: Outbox Pattern + PlanSubmitted Event ...	QA TEST	Riki Ahmad Fadilah	5	Medium
IAMS30-4053	[AutoCreate] Refinement auto create Plan for Unschedule Breakdown	DEV DONE	Riki Ahmad Fadilah	3	Medium

Key	Summary	Status	Assignee	SP	Priority
IAMS30-4270	[FE] Form Bundle — Choose Form: Step 2 Stepper in Create Plan Modal de...	QA TEST	dimas.wahyu	2	Medium
IAMS30-4189	[BE] Generate PDF for General Form Submission	DEV DONE	Dian Heryana	3	Medium
IAMS30-4268	[BE] Form Package — Extend Get Work Card Detail (Offline Mode): Includ...	QA TEST	Dian Heryana	2	Medium
IAMS30-4267	[BE] Form Package — Extend Get Work Card Detail (Online): Include Pack...	In Progress	Dian Heryana	2	Medium
IAMS30-4273	[MOBILE] Form Package — Tab Form: Form List, Summary Bar, Status, and ...	In Progress	nurrahman hadi	5	Medium
IAMS30-4283	[Mobile] PM Shutdown - Damage Code Tidak Menampilkan Seluruh Data Saat...	To Do	nurrahman hadi	-	Medium
IAMS30-4265	[BE] Form Package — Get Form List by Equipment Model and Service Type	DEV DONE	Riki Ahmad Fadilah	2	Medium
IAMS30-4498	[iamsmobile] Native Crash (SIGSEGV) di libflutter.so - Platform Thread...	DEV DONE	nurrahman hadi	-	Medium
IAMS30-4500	[iamsmobile] ANR - Main thread blocked pada native mutex (NonPI::Mutex...	To Do	Unassigned	-	Medium

Reopened Tickets (5 ticket)

 CHAMPION						
 Dian Heryana 2 tickets  v-darwin.samalo 2 tickets  Riki Ahmad Fadilah 1 ticket						
Key	Summary	Status	Assignee	Reopen	Last Reopen	Priority
IAMS30-4075	[BE] Inspection Monitoring - Generate Multi-Assignee PDF Report	Done	Dian Heryana	1	2026-07-01	Highest
IAMS30-4267	[BE] Form Package — Extend Get Work Card	In Progress	Dian Heryana	1	2026-07-06	Medium

Key	Summary	Status	Assignee	Reopen	Last Reopen	Priority
	Detail (Online): Include Pack...					
IAMS30-4265	[BE] Form Package — Get Form List by Equipment Model and Service Type	DEV DONE	Riki Ahmad Fadilah	1	2026-07-02	Medium
IAMS30-3480	(MKP) [Mobile] Additional Inspection - Terdapat error ketika input Evi...	Done	v-darwin.samalo	1	2026-03-04	Medium
IAMS30-3508	(MKP) [Mobile] Additional Inspection - Terdapat error dalam pembuatan ...	Done	v-darwin.samalo	1	2026-03-03	Medium



Velocity Trend

#	Sprint	Completed SP
S1	Release 3.1.0 (Sprint 2)	73 SP
S2	Release 4.0.0 - S1	17 SP
S3	Release 4.0.0 - S2	34 SP
S4	Release 4.0.0 - S3	60 SP
S5	4.1.0 - Improve and Fix	81 SP
S6	S2 IAMS ← current	46 SP



Dev Leaderboard — Story Points Completed

Ticket yang mencapai DEV DONE dalam rentang sprint ini dan status akhir QA PASSED / Done.

1	Riki Ahmad Fadilah	12 SP
2	dimas.wahyu	9 SP
3	Dian Heryana	8 SP

#4 nurrahman hadi

0 SP

🏆 QA Leaderboard — Story Points Completed

Ticket yang mencapai QA PASSED dalam rentang sprint ini dan status akhir QA PASSED / Done.



Gita Riskayanti

16 SP



Muhammad Zaqi Ghifari

9 SP

🐛 Dev Leaderboard — Bug Fixed

Ticket bertipe Bug yang mencapai DEV DONE dalam rentang sprint ini dan status akhir QA PASSED / Done.
Dihitung per ticket karena Bug tidak punya SP.



nurrahman hadi

3 bugs



Dian Heryana

2 bugs

🐛 QA Leaderboard — Bug Verified

Ticket bertipe Bug yang mencapai QA PASSED dalam rentang sprint ini dan status akhir QA PASSED / Done.
Dihitung per ticket karena Bug tidak punya SP.



Muhammad Zaqi Ghifari

3 bugs



Gita Riskayanti

2 bugs

🔴 Delayed Tickets — Developer (12 ticket)

Total waktu In Progress vs baseline rata-rata per SP dari 5 sprint closed terakhir.



CHAMPION



dimas.wahyu

5 tickets



Dian Heryana

4 tickets



Riki Ahmad Fadilah

3 tickets

Key	Summary	Assignee	SP	Actual (hari)	Baseline (hari)	Delay	Priority
IAMS30-4267	[BE] Form Package — Extend Get Work Card Detail (Online): Include...	Dian Heryana	2	11.9	0.9	+11.0	Medium
IAMS30-4188	[MOBILE] Add Print PDF Trigger on View History Detail Page Genera...	dimas.wahyu	2	10.1	0.9	+9.2	Medium
IAMS30-4270	[FE] Form Bundle — Choose Form: Step 2 Stepper in Create Plan Mod...	dimas.wahyu	2	4.4	0.9	+3.5	Medium
IAMS30-4265	[BE] Form Package — Get Form List by Equipment Model and Service ...	Riki Ahmad Fadilah	2	4.3	0.9	+3.4	Medium
IAMS30-4266	[BE] Form Package — Plan Submit: Outbox Pattern + PlanSubmitted E...	Riki Ahmad Fadilah	5	5.4	2.8	+2.6	Medium
IAMS30-4272	[FE] Form Package — Extend Create Plan: Include Forms Array in Re...	dimas.wahyu	2	3.2	0.9	+2.3	Medium
IAMS30-4189	[BE] Generate PDF for General Form Submission	Dian Heryana	3	4.4	2.4	+2.1	Medium
IAMS30-4075	[BE] Inspection Monitoring - Generate Multi-Assignee PDF Report	Dian Heryana	3	4.2	2.4	+1.9	Highest
IAMS30-4076	[FE] Inspection Monitoring - Download PDF Button on Detail Page	dimas.wahyu	1	3.0	1.4	+1.6	Highest
IAMS30-4271	[FE] Form Bundle — Fetch Form List on Enter Step 2 (Choose Form)	dimas.wahyu	5	4.1	2.8	+1.3	Medium

Key	Summary	Assignee	SP	Actual (hari)	Baseline (hari)	Delay	Priority
IAMS30-4268	[BE] Form Package — Extend Get Work Card Detail (Offline Mode): I...	Dian Heryana	2	2.2	0.9	+1.3	Medium
IAMS30-4280	[BE] SiteShift — Create Table and Initial Seed from Tenant DB	Riki Ahmad Fadilah	2	2.0	0.9	+1.1	Medium

Delayed Tickets — QA (5 ticket)

Total waktu QA TEST vs baseline rata-rata per SP dari 5 sprint closed terakhir.

 **CHAMPION**



Muhammad Zaqi Ghifari

4 tickets



Gita Riskayanti

1 ticket

Key	Summary	Assignee	SP	Actual (hari)	Baseline (hari)	Delay	Priority
IAMS30-4268	[BE] Form Package — Extend Get Work Card Detail (Offline Mode): I...	Gita Riskayanti	2	9.0	0.3	+8.7	Medium
IAMS30-4321	[BE] Form Package — Modify TaskPersonalizedLog: Add 6 Snapshot Co...	Muhammad Zaqi Ghifari	1	1.8	0.4	+1.4	Medium
IAMS30-4198	[PRD Issue] Perbaiki data Asset Number kosong di SQL DB untuk WI...	Muhammad Zaqi Ghifari	2	1.5	0.3	+1.2	Medium
IAMS30-4272	[FE] Form Package — Extend Create Plan: Include Forms Array in Re...	Muhammad Zaqi Ghifari	2	0.9	0.3	+0.5	Medium
IAMS30-4270	[FE] Form Bundle — Choose Form: Step 2 Stepper in Create Plan Mod...	Muhammad Zaqi Ghifari	2	0.3	0.3	+0.0	Medium

