

Delayed and Reopen Ticket Report

Generated: 11 June 2026 | Project: IAMS30 | Board: IAMS 3.0

Report ini membandingkan waktu ticket berstatus **In Progress** saat ini dengan rata-rata historis waktu pengerjaan **To Do** → **DEV DONE** (5 sprint terakhir per tim) untuk Story Point yang sama. Ticket dianggap **delayed** jika sudah In Progress lebih lama dari rata-rata tersebut.

Baseline Rata-rata (To Do -> DEV DONE)

Story Point	MKP Team (hari)	BUMA ID Team (hari)
1	2.34	1.76
2	4.26	2.42
3	7.12	6.17
5	8.63	8.87
8	23.76	27.78

Migration Digiplan - S6 — MKP Team

Total ticket In Progress: 0 | Delayed: 0 | On Track: 0 | No Baseline (SP di luar 1/2/3/5/8): 0

Tidak ada ticket yang delayed di sprint ini.

Reopened Tickets

Key	Summary	Status	Assignee	Reopen Count	Priority
IAMS30-3908	[FE] Grant Login Access Modal — Send Access Link & Generate One-Time P...	QA PASSED	Yvonne Priscilla	1	Medium
IAMS30-3946	[Report] [Digiman Transaction] Enhance vw_report_iams_f_am_digima n_dor...	QA PASSED	Varian Aditya Iryanto	1	Medium

4.0.1 - Improve and Fix — BUMA ID Team

Total ticket In Progress: 5 | Delayed: 0 | On Track: 4 | No Baseline (SP di luar 1/2/3/5/8): 1

Tidak ada ticket yang delayed di sprint ini.

On Track Tickets

Key	Summary	Assignee	SP	Started	Elapsed (hari)	Baseline (hari)	Priority
-----	---------	----------	----	---------	----------------	-----------------	----------

IAMS30-4003	[WEB] Enhance Handle Konsistensi Data User - Remove Headers, Use Token...	dimas.wahyu	3	2026-06-08	3.1	6.2	Medium
IAMS30-4020	[MOBILE] View History Detail — Dynamic Form Submission	nurrahman hadi	3	2026-06-10	1.2	6.2	Medium
IAMS30-4046	[BE] Update Get List Inspection API: Add SectionTypeCode Filter Criter...	Dian Heryana	2	2026-06-10	1.0	2.4	Medium
IAMS30-4043	[FE] Web Admin Page: Section to Equipment Section Mapping Management	dimas.wahyu	3	2026-06-10	0.9	6.2	Medium

No Baseline (SP tidak termasuk 1/2/3/5/8)

Key	Summary	Assignee	SP	Started	Elapsed (hari)	Priority
IAMS30-4137	[Mobile] History - Inspection details can't be opened	Riki Ahmad Fadilah	-	2026-06-11	-0.0	Medium

Reopened Tickets

Key	Summary	Status	Assignee	Reopen Count	Priority
-----	---------	--------	----------	--------------	----------

IAMS30-3995	[Web] Monitoring Inspection - Invalid Ascending Sort on Description	QA PASSED	Dian Heryana	1	Lowest
IAMS30-4004	[Mobile] Enhance Handle Konsistensi Data User - Remove Headers, Use To...	QA TEST	nurrahman hadi	1	Medium
IAMS30-4045	[BE] Update Get Asset API: Add SectionTypeCode Filter Criteria	Re-open	Dian Heryana	1	Medium

Total ticket delayed (semua sprint aktif): 0

Auto-generated by delayed_ticket_report.py — 11 June 2026