

Digiman+ Sprint Monitor Report

Generated: 08 June 2026 | Project: IAMS30 | Board: IAMS 3.0

Active Sprints (2)

Migration Digiplan - S6

Period: 2026-05-22 → 2026-06-05 | Deadline: OVERDUE (4 hari)

Metric	Tickets	Story Points
Total	50	125 SP
Done / QA Passed	35 (70%)	89 SP (71%)
In Progress / Dev Done / QA Test	13	36 SP
To Do	2	0 SP
Progress	70%	71%

Carried Over: Tidak ada ticket yang dibawa dari sprint sebelumnya.

Breakdown per Assignee:

Assignee	Done	Progress	To Do	Total	SP
Yvonne Priscilla	14	6	0	20	44
v-darwin.samalo	12	1	0	13	39

Sarayevi Zalanderi	3	6	0	9	27
Varian Aditya Iryanto	3	0	0	3	12
Unassigned	1	0	1	2	0
Andrian Sebayang	0	0	1	1	0
Herianto salim	1	0	0	1	3
Ivan Tri Wibowo	1	0	0	1	0

Tickets belum selesai (15):

Key	Summary	Status	Assignee	SP	Pr
[IAMS30-3931](https://bukittechnology.atlassian.net/browse/IAMS30-3931)	 [BE] Master Department — CRUD API	QA TEST	Sarayevi Zalanderi	3	Me
[IAMS30-3930](https://bukittechnology.atlassian.net/browse/IAMS30-3930)	 [BE] Register Permission Codes — Master Organization (Department, Sectio...	QA TEST	Sarayevi Zalanderi	2	Me
[IAMS30-3939](https://bukittechnology.atlassian.net/browse/IAMS30-3939)	 [FE] Master Section — List Page, Add, Edit & Delete	DEV DONE	Sarayevi Zalanderi	2	Me
[IAMS30-3938](https://bukittechnology.atlassian.net/browse/IAMS30-3938)	 [FE] Master Department — List Page,	DEV DONE	Sarayevi Zalanderi	2	Me

		Add, Edit & Delete				
[IAMS30-3941](https://bukittechnology.atlassian.net/browse/IAMS30-3941)	 [FE] Master Position — List Page, Add, Edit & Delete	DEV DONE	Sarayevi Zalanderi	2	Me	
[IAMS30-3940](https://bukittechnology.atlassian.net/browse/IAMS30-3940)	 [FE] Master Site — List Page, Add, Edit & Delete	DEV DONE	Sarayevi Zalanderi	3	Me	
[IAMS30-3905](https://bukittechnology.atlassian.net/browse/IAMS30-3905)	 [FE] Add User Modal — Manual Employee Registration	QA TEST	Yvonne Priscilla	3	Me	
[IAMS30-3216](https://bukittechnology.atlassian.net/browse/IAMS30-3216)	 [Web] Daily Planning - Filter & Search	DEV DONE	Yvonne Priscilla	2	Me	
[IAMS30-3921](https://bukittechnology.atlassian.net/browse/IAMS30-3921)	 [FE] Equipment Management — Equipment List Page	DEV DONE	Yvonne Priscilla	3	Me	
[IAMS30-3907](https://bukittechnology.atlassian.net/browse/IAMS30-3907)	 [FE] Edit User Info Modal	DEV DONE	Yvonne Priscilla	3	Me	
[IAMS30-3926](https://bukittechnology.atlassian.net/browse/IAMS30-3926)	 [FE] User Management Page — Filter Modal	QA TEST	Yvonne Priscilla	3	Me	

[IAMS30-3908](https://bukittechnology.atlassian.net/browse/IAMS30-3908)	 [FE] Grant Login Access Modal — Send Access Link & Generate One-Time Pas...	Re-open	Yvonne Priscilla	3	Me
[IAMS30-3934](https://bukittechnology.atlassian.net/browse/IAMS30-3934)	 [BE] Master Position — CRUD API	QA TEST	v-darwin.samalo	5	Me
[IAMS30-3426](https://bukittechnology.atlassian.net/browse/IAMS30-3426)	 [QA] Fitur Change Password	To Do	Andrian Sebayang	0	Me
[IAMS30-3973](https://bukittechnology.atlassian.net/browse/IAMS30-3973)	 [FE][BE] [Equipment] Set Auto Inspection Schedule — CRU	To Do	Unassigned	0	Me

4.0.1 - Improve and Fix

Period: 2026-06-08 → 2026-06-22 | **Deadline:** 14 hari lagi

Metric	Tickets	Story Points
Total	33	78 SP
Done / QA Passed	5 (15%)	11 SP (14%)
In Progress / Dev Done / QA Test	15	32 SP

To Do	13	35 SP
Progress	15%	14%

Carried Over: Tidak ada ticket yang dibawa dari sprint sebelumnya.

Breakdown per Assignee:

Assignee	Done	Progress	To Do	Total	SP
Dian Heryana	4	3	4	11	24
Riki Ahmad Fadilah	1	3	4	8	18
dimas.wahyu	0	7	1	8	14
nurrahman hadi	0	2	3	5	17
Gita Riskayanti	0	0	1	1	5

Tickets belum selesai (28):

Key	Summary	Status	Assignee
[IAMS30-4037](https://bukittechnology.atlassian.net/browse/IAMS30-4037)	 [BE MOBILE] Investigation API POST - Listing Validation	In Progress	Dian Heryana
[IAMS30-4060](https://bukittechnology.atlassian.net/browse/IAMS30-4060)	 [PRD Issue] Scheduled inspection terbentuk banyak untuk satu asset ke be...	In Progress	Dian Heryana
[IAMS30-4061](https://bukittechnology.atlassian.net/browse/IAMS30-4061)	 Optimize Form Response Retrieval Query to Reduce Database Load During Sc...	In Progress	Dian Heryana

[IAMS30-4016](https://bukittechnology.atlassian.net/browse/IAMS30-4016)	 [BE] LastSyncedBy NULL when user Assign to Me	DEV DONE	Riki Al Fadila
[IAMS30-4040](https://bukittechnology.atlassian.net/browse/IAMS30-4040)	 [BE] Create Table SectionUserEquipmentMapping & Migration Script in Asse...	In Progress	Riki Al Fadila
[IAMS30-4048](https://bukittechnology.atlassian.net/browse/IAMS30-4048)	 [BE] Create Table AssetSection	In Progress	Riki Al Fadila
[IAMS30-3990](https://bukittechnology.atlassian.net/browse/IAMS30-3990)	 [Mobile] Login page blank when pressing back button during loading on lo...	In Progress	dimas
[IAMS30-4003](https://bukittechnology.atlassian.net/browse/IAMS30-4003)	 [WEB] Enhance Handle Konsistensi Data User - Remove Headers, Use Token C...	In Progress	dimas
[IAMS30-4021](https://bukittechnology.atlassian.net/browse/IAMS30-4021)	 [Mobile] Inspection - Cannot Preview after delete Evidences	In Progress	dimas
[IAMS30-4022](https://bukittechnology.atlassian.net/browse/IAMS30-4022)	 [MOBILE] SMU Value: Missing Max Character Validation	In Progress	dimas
[IAMS30-4025](https://bukittechnology.atlassian.net/browse/IAMS30-4025)	 [MOBILE] Repair Duration: Missing Max Value Validation	In Progress	dimas
[IAMS30-4023](https://bukittechnology.atlassian.net/browse/IAMS30-4023)	 [MOBILE] Defect Notes: Emoji/Special Character Input Causes Data Corrupt...	In Progress	dimas
[IAMS30-4024](https://bukittechnology.atlassian.net/browse/IAMS30-4024)	 [MOBILE] Repair Instruction: Emoji/Special Character Input Causes Data C...	In Progress	dimas

[IAMS30-4002](https://bukittechnology.atlassian.net/browse/IAMS30-4002)	 [MOBILE] Implement Crash Boundary di Mobile dan Kirim Data Crash ke Post...	In Progress	nurrahadi
[IAMS30-4004](https://bukittechnology.atlassian.net/browse/IAMS30-4004)	 [Mobile] Enhance Handle Konsistensi Data User - Remove Headers, Use Toke...	In Progress	nurrahadi
[IAMS30-4001](https://bukittechnology.atlassian.net/browse/IAMS30-4001)	 [BE] Include Mandatory Field Name in API Error Response for Grafana Trou...	To Do	Dian Herya
[IAMS30-4045](https://bukittechnology.atlassian.net/browse/IAMS30-4045)	 [BE] Update Get Asset API: Add SectionTypeCode Filter Criteria	To Do	Dian Herya
[IAMS30-4046](https://bukittechnology.atlassian.net/browse/IAMS30-4046)	 [BE] Update Get List Inspection API: Add SectionTypeCode Filter Criteria	To Do	Dian Herya
[IAMS30-4052](https://bukittechnology.atlassian.net/browse/IAMS30-4052)	 [BE] Get detail General form from CosmosDB	To Do	Dian Herya
[IAMS30-4067](https://bukittechnology.atlassian.net/browse/IAMS30-4067)	 Adhoc Testing Digiman+	To Do	Gita Riskay
[IAMS30-4041](https://bukittechnology.atlassian.net/browse/IAMS30-4041)	 [BE] API Get List SectionUserEquipmentMapping	To Do	Riki Al Fadila
[IAMS30-4042](https://bukittechnology.atlassian.net/browse/IAMS30-4042)	 [BE] API Create & Delete SectionUserEquipmentMapping	To Do	Riki Al Fadila
[IAMS30-4049](https://bukittechnology.atlassian.net/browse/IAMS30-4049)	 [BE] Create New API to Get list for lookup from AssetSection	To Do	Riki Al Fadila

[IAMS30-4050](https://bukittechnology.atlassian.net/browse/IAMS30-4050)	 [BE] Create API to Upsert record for AssetSection	To Do	Riki Al Fadila
[IAMS30-4043](https://bukittechnology.atlassian.net/browse/IAMS30-4043)	 [FE] Web Admin Page: Section to Equipment Section Mapping Management	To Do	dimas
[IAMS30-4020](https://bukittechnology.atlassian.net/browse/IAMS30-4020)	 [MOBILE] View History Detail — Dynamic Form Submission	To Do	nurrahadi
[IAMS30-4028](https://bukittechnology.atlassian.net/browse/IAMS30-4028)	 [MOBILE] Image Compression — Iterative Compression to Meet Backend Size ...	To Do	nurrahadi
[IAMS30-4044](https://bukittechnology.atlassian.net/browse/IAMS30-4044)	 [MOBILE] Retrieve Allowed Equipment Section List Based on User's Section	To Do	nurrahadi

Velocity (Last 5 Closed Sprints)

Avg Completed Tickets: 23.4 per sprint | **Avg Story Points:** 66.0 SP per sprint

Sprint	End Date	Completed Tickets	Completed SP
Release 4.0.0 - S3	2026-05-12	18	60
Release 4.0.0 - S2	2026-04-23	25	63
Migration Digiplan - S5	2026-04-21	30	88
Release 4.0.0 - S1	2026-04-06	26	35

Migration Digiplan - S4

2026-04-02

18

84

Upcoming Sprints

Sprint	Start	End
Migration Digiplan - S7	-	-
Opportunity Backlog	-	-
Bugs	-	-
4.0.1 - S2	-	-
Proactive Monitoring	-	-
Data Updates	-	-

Auto-generated by *sprint_monitor.py* — 08 June 2026