

Delayed and Reopen Ticket Report

Generated: 17 June 2026 18:00 | Project: IAMS30 | Board: IAMS 3.0

Report ini membandingkan waktu ticket berstatus **In Progress** saat ini dengan rata-rata historis waktu pengerjaan **To Do** → **DEV DONE** (5 sprint terakhir per tim) untuk Story Point yang sama. Ticket dianggap **delayed** jika sudah In Progress lebih lama dari rata-rata tersebut.

Baseline Rata-rata (To Do -> DEV DONE)

Story Point	MKP Team (hari)	BUMA ID Team (hari)
1	2.18	2.14
2	6.37	1.76
3	6.63	8.75
5	9.44	10.07
8	15.89	21.63

4.0.1 - Improve and Fix — BUMA ID Team

Total ticket In Progress: **2** | Delayed: **0** | On Track: **1** | No Baseline (SP di luar 1/2/3/5/8): **1**

● Delayed Tickets

Selamat, tidak ada ticket yang delayed hari ini.

● On Track Tickets

Key	Summary	Assignee	SP	Started	Elapsed (hari)	Baseline (hari)	Priority
IAMS30-4067	Adhoc Testing Digiman+	Gita Riskayanti	5	2026-06-12	1.8	10.1	Medium

No Baseline (SP tidak termasuk 1/2/3/5/8)

Key	Summary	Assignee	SP	Started	Elapsed (hari)	Priority
IAMS30-4081	[PRD Issue] App freeze / ANR - Flutter render semua work card sekaligus...	nurrahman hadi	-	2026-06-17	0.0	Medium

Reopened Tickets

Key	Summary	Status	Assignee	Reopen Count	Priority	New Today
IAMS30-4046	[BE] Update Get List Inspection API: Add SectionType Code Filter Criter...	QA PASSED	Dian Heryana	1	Medium	NEW
IAMS30-3995	[Web] Monitoring Inspection - Invalid Ascending Sort on Description	QA PASSED	Dian Heryana	1	Lowest	
IAMS30-4045	[BE] Update Get Asset API: Add SectionType Code Filter Criteria	QA PASSED	Dian Heryana	1	Medium	
IAMS30-4020	[MOBILE] View History Detail — Dynamic Form Submission	DEV DONE	nurrahman hadi	1	Medium	
IAMS30-4004	[Mobile] Enhance Handle Konsistensi Data User - Remove Headers, Use To...	DEV DONE	nurrahman hadi	1	Medium	

Key	Summary	Status	Assignee	Reopen Count	Priority	New Today
IAMS30-4050	[BE] Create API to Upsert record for AssetSection	QA PASSED	Riki Ahmad Fadilah	1	Medium	

Current Progress Sprint

Metric	Tickets	Story Points
Total	39	79 SP
Done / QA Passed	26 (67%)	49 SP (62%)
In Progress / Dev Done / QA Test	10	30 SP
To Do	3	0 SP
Progress	67%	62%

To Do Tickets

Key	Summary	Status	Assignee	SP	Priority
IAMS30-4080	[PRD Issue] QA Test - Workcard nyangkut setelah sync offline user saat...	To Do	Muhammad Zaqi Ghifari	-	Medium
IAMS30-4197	[PRD Issue] Asset Number kosong di SQL DB untuk data WICOPE Check dan ...	To Do	Dian Heryana	-	Medium
IAMS30-4198	[PRD Issue] Perbaikan data Asset Number kosong di SQL DB untuk WICOPE ...	To Do	Dian Heryana	-	Medium

Total ticket In Progress: **12** | Delayed: **0** | On Track: **12** | No Baseline (SP di luar 1/2/3/5/8): **0**

● **Delayed Tickets**

Selamat, tidak ada ticket yang delayed hari ini.

● **On Track Tickets**

Key	Summary	Assignee	SP	Started	Elapsed (hari)	Baseline (hari)	Priority
IAMS30-4097	[FE] Component — Add Component Modal	Yvonne Priscilla	1	2026-06-17	0.0	2.2	Medium
IAMS30-4098	[FE] Component — Edit Component Modal	Yvonne Priscilla	1	2026-06-17	0.0	2.2	Medium
IAMS30-4103	[FE] Sub Component — Add Sub Component Modal	Yvonne Priscilla	1	2026-06-17	0.0	2.2	Medium

...dan 9 ticket lainnya — lihat backlog di board.

🔄 **Reopened Tickets**

Nihil! Gak ada ticket yang bolak-balik reopen — sekali jadi langsung mantap. 🙌

📊 **Current Progress Sprint**

Metric	Tickets	Story Points
Total	35	75 SP
Done / QA Passed	4 (11%)	4 SP (5%)
In Progress / Dev Done / QA Test	15	35 SP
To Do	16	36 SP
Progress	11%	5%

To Do Tickets

Key	Summary	Status	Assignee	SP	Priority
IAMS30-4192	[MOBILE] Optimize Sync Process - Convert Sequential Sync to Parallel E...	To Do	Muhammad Abdu Ar Rahman	8	Medium
IAMS30-4055	Mobile Waterfall Sync Log Monitoring	To Do	Muhammad Abdu Ar Rahman	3	Medium
IAMS30-4134	[BE] Damage Group — List, Create, Update API	To Do	Sarayevi Zalanderi	3	Medium


...dan 13 ticket lainnya — lihat backlog di board.

Insight: Velocity Trend — Rata-rata Cycle Time per Sprint (5 Sprint Terakhir)


Rata-rata waktu penyelesaian (To Do -> DEV DONE) dalam hari, dihitung per sprint untuk 5 sprint closed terakhir masing-masing tim, dipecah per Story Point. S1 = sprint tertua, S5 = sprint terbaru.

#	MKP Team Sprint	BUMA ID Team Sprint
S1	Migrating Digiplan - S2	Release 3.1.0 (Sprint 1)
S2	Migrating Digiplan - S3	Release 3.1.0 (Sprint 2)
S3	Migration Digiplan - S4	Release 4.0.0 - S1
S4	Migration Digiplan - S5	Release 4.0.0 - S2
S5	Migration Digiplan - S6	Release 4.0.0 - S3


Story Point 1




Story Point 2



Story Point 3



Story Point 5



Story Point 8

