

End of Sprint Report

Migration Digiplan - S7

MKP Team · 2026-06-12 → 2026-06-26 · Generated: 26 June 2026 14:19:04

40

89 SP
TOTAL

40

89 SP
DONE

0

0 SP
OUTSTANDING

0

REOPENED

5

DELAYED DEV

13

DELAYED QA



Completion Rate



Tickets



Story Points

🕒 Sprint Day Progress: 10 / 10 hari kerja



100% hari sprint telah dilalui



Outstanding Tickets (0 ticket)

Key	Summary	Status	Assignee	SP	Priority
-----	---------	--------	----------	----	----------

Semua ticket sudah Done! 🎉



Reopened Tickets (0 ticket)

Tidak ada data — semua bersih! 🎉

Key	Summary	Status	Assignee	Reopen	Last Reopen	Priority
-----	---------	--------	----------	--------	-------------	----------

Tidak ada ticket yang reopen! 🙌



Velocity Trend

#	Sprint	Completed SP
S1	Migrating Digiplan - S2	58 SP

#	Sprint	Completed SP
S2	Migrating Digiplan - S3	88 SP
S3	Migration Digiplan - S4	84 SP
S4	Migration Digiplan - S5	88 SP
S5	Migration Digiplan - S6	122 SP
S6	Migration Digiplan - S7 ← current	89 SP

🏆 Dev Leaderboard — Story Points Completed

Ticket yang mencapai DEV DONE dalam rentang sprint ini dan status akhir QA PASSED / Done.

1	Yvonne Priscilla	22 SP
2	Sarayevi Zalanderi	18 SP
3	v-darwin.samalo	17 SP
#4	Muhammad Abdu Ar Rahman	11 SP
#5	Varian Aditya Iryanto	4 SP

🏆 QA Leaderboard — Story Points Completed

Ticket yang mencapai QA PASSED dalam rentang sprint ini dan status akhir QA PASSED / Done.

1	Andrian Sebayang	50 SP
2	Muhammad Zul Fikar	23 SP
3	Gita Riskayanti	11 SP

🔴 Delayed Tickets — Developer (5 ticket)

Total waktu In Progress vs baseline rata-rata per SP dari 5 sprint closed terakhir.



CHAMPION



Sarayevi Zalanderi

4 tickets



Yvonne Priscilla

1 ticket

Key	Summary	Assignee	SP	Actual (hari)	Baseline (hari)	Delay	Priority
IAMS30-4085	[FE] Action Remedy — List Page	Sarayevi Zalanderi	1	3.7	1.7	+2.0	Low
IAMS30-4086	[FE] Action Remedy — Add Action Remedy Modal	Sarayevi Zalanderi	1	3.7	1.7	+2.0	Low
IAMS30-4087	[FE] Action Remedy — Edit Action Remedy Modal	Sarayevi Zalanderi	1	3.7	1.7	+2.0	Low
IAMS30-4084	[BE] Action Remedy — List, Create, Update API	Sarayevi Zalanderi	3	5.0	4.3	+0.7	Low
IAMS30-4178	[FE] Equipment List — "Edit Equipment Mapping" Action	Yvonne Priscilla	1	2.2	1.7	+0.5	Medium

Delayed Tickets — QA (13 ticket)

Total waktu QA TEST vs baseline rata-rata per SP dari 5 sprint closed terakhir.



CHAMPION



Muhammad Zul Fikar

7 tickets



Andrian Sebayang

6 tickets

Key	Summary	Assignee	SP	Actual (hari)	Baseline (hari)	Delay	Priority
IAMS30-4147	[FE] Menu & Tab Access Control — Equipment Management & M...	Andrian Sebayang	1	5.2	0.2	+5.0	Medium
IAMS30-4213	[MKP2] Pipeline generate dim_date parquet untuk MKP	Andrian Sebayang	2	1.8	1.3	+0.5	Medium
IAMS30-4178	[FE] Equipment List — "Edit Equipment Mapping" Action	Andrian Sebayang	1	0.7	0.2	+0.5	Medium
IAMS30-4106	[BE] Create Department Table in DB SharedUser and Migrate Data fr...	Andrian Sebayang	1	0.7	0.2	+0.5	Medium

Key	Summary	Assignee	SP	Actual (hari)	Baseline (hari)	Delay	Priority
IAMS30-4065	[BE] [Web] User Management - Search by EmployeeId	Andrian Sebayang	1	0.7	0.2	+0.5	Medium
IAMS30-4159	[FE] Refactor CRUD System with VeeValidate Integration and Type S...	Andrian Sebayang	3	2.0	1.6	+0.4	Medium
IAMS30-4103	[FE] Sub Component — Add Sub Component Modal	Muhammad Zul Fikar	1	0.4	0.2	+0.2	Medium
IAMS30-4101	[BE] Sub Component — List, Create, Update API	Muhammad Zul Fikar	3	1.8	1.6	+0.2	Medium
IAMS30-4098	[FE] Component — Edit Component Modal	Muhammad Zul Fikar	1	0.4	0.2	+0.1	Medium
IAMS30-4095	[BE] Component — List, Create, Update API	Muhammad Zul Fikar	3	1.7	1.6	+0.1	Medium
IAMS30-4097	[FE] Component — Add Component Modal	Muhammad Zul Fikar	1	0.3	0.2	+0.1	Medium
IAMS30-4135	[FE] Cause Group — List, Add & Edit Page	Muhammad Zul Fikar	1	0.3	0.2	+0.0	Low
IAMS30-4143	[FE] Damage — List, Add & Edit Page	Muhammad Zul Fikar	1	0.2	0.2	+0.0	Medium