

Delayed and Reopen Ticket Report

Generated: 11 July 2026 00:27 | Project: IAMS30 | Board: IAMS 3.0

Report ini membandingkan waktu ticket berstatus **In Progress** saat ini dengan rata-rata historis waktu pengerjaan **To Do** → **DEV DONE** (5 sprint terakhir per tim) untuk Story Point yang sama. Ticket dianggap **delayed** jika sudah In Progress lebih lama dari rata-rata tersebut.

Baseline Rata-rata (To Do -> DEV DONE)

Story Point	MKP Team (hari)	BUMA ID Team (hari)
1	1.78	1.09
2	5.45	2.36
3	5.22	8.25
5	9.79	9.76
8	15.06	21.63

S2 IAMS — BUMA ID Team

Total ticket In Progress: **6** | Delayed: **2** | On Track: **3** | No Baseline (SP di luar 1/2/3/5/8): **1**

Delayed Tickets

Key	Summary	Assignee	SP	Started	Sprint Start	Elapsed (hari)	Baseline (hari)	Delay (hari)	Priority
IAMS30-4267	[BE] Form Package — Extend Get Work Card Detail (Online): Include Pack...	Dian Heryana	2	2026-06-29	2026-06-25	9.3	2.4	7.0	Medium
IAMS30-4188	[MOBILE] Add Print PDF Trigger on View History Detail Page General For...	dimas.wahyu	2	2026-07-03	2026-06-25	5.1	2.4	2.7	Medium

● On Track Tickets

Key	Summary	Assignee	SP	Started	Elapsed (hari)	Baseline (hari)	Priority
IAMS30-4273	[MOBILE] Form Package — Tab Form: Form List, Summary Bar, Status, and ...	nurrahman hadi	5	2026-06-29	9.1	9.8	Medium
IAMS30-4189	[BE] Generate PDF for General Form Submission	Dian Heryana	3	2026-07-06	3.8	8.2	Medium
IAMS30-4460	Regress: 4.1.0	Gita Riskayanti	8	2026-07-07	3.0	21.6	Medium

● No Baseline (SP tidak termasuk 1/2/3/5/8)

Key	Summary	Assignee	SP	Started	Elapsed (hari)	Priority
IAMS30-4284	Bug - [Mobile] PM Shutdown Component List Tidak Lengkap	nurrahman hadi	-	2026-06-25	11.4	High

Reopened Tickets

Key	Summary	Status	Assignee	Reopen Count	Priority	New Today
IAMS30-4075	[BE] Inspection Monitoring - Generate Multi-Assignee PDF Report	QA PASSED	Dian Heryana	1	Highest	
IAMS30-4267	[BE] Form Package — Extend Get Work Card Detail (Online): Include Pack...	In Progress	Dian Heryana	1	Medium	
IAMS30-4265	[BE] Form Package — Get Form List by Equipment Model and Service Type	Blocked	Riki Ahmad Fadilah	1	Medium	

Current Progress Sprint

Metric	Tickets	Story Points
Total	41	66 SP
Done / QA Passed	25 (61%)	28 SP (42%)
In Progress / Dev Done / QA Test	14	38 SP
To Do	2	0 SP
Progress (Tickets / SP)	61%	42%
Sprint Day Progress	10 / 10 hari kerja	100%

To Do Tickets

Key	Summary	Status	Assignee	SP	Priority
IAMS30-4388	[Web] Order Approval - Approval Unit2 IPR ini masuk ke approver ADT	To Do	Riki Ahmad Fadilah	-	Medium
IAMS30-4283	[Mobile] PM Shutdown - Damage Code Tidak Menampilkan Seluruh Data Saat...	To Do	nurrahman hadi	-	Medium

Migration Digiplan - S8 — MKP Team

Total ticket In Progress: **0** | Delayed: **0** | On Track: **0** | No Baseline (SP di luar 1/2/3/5/8): **0**

Delayed Tickets

Selamat, tidak ada ticket yang delayed hari ini.

On Track Tickets

Sepi banget di sini... gak ada ticket yang lagi on track. 🐛

Reopened Tickets

Key	Summary	Status	Assignee	Reopen Count	Priority	New Today
IAMS30-4389	[BE] Stock and Part — Get List Material API	QA PASSED	v-darwin.samalo	1	Medium	

Current Progress Sprint

Metric	Tickets	Story Points
Total	46	115 SP
Done / QA Passed	40 (87%)	90 SP (78%)
In Progress / Dev Done / QA Test	6	25 SP
To Do	0	0 SP
Progress (Tickets / SP)	87%	78%
Sprint Day Progress	10 / 10 hari kerja	100%

To Do Tickets


To Do list-nya kosong melompong. Semua udah jalan duluan, gas terus! 🚀

Insight: Velocity Trend — Rata-rata Cycle Time per Sprint (5 Sprint Terakhir)


Rata-rata waktu penyelesaian (To Do -> DEV DONE) dalam hari, dihitung per sprint untuk 5 sprint closed terakhir masing-masing tim, dipecah per Story Point. S1 = sprint tertua, S5 = sprint terbaru.

#	MKP Team Sprint	BUMA ID Team Sprint
S1	Migrating Digiplan - S3	Release 3.1.0 (Sprint 2)
S2	Migration Digiplan - S4	Release 4.0.0 - S1
S3	Migration Digiplan - S5	Release 4.0.0 - S2
S4	Migration Digiplan - S6	Release 4.0.0 - S3
S5	Migration Digiplan - S7	4.1.0 - Improve and Fix


Story Point 1




Story Point 2




Story Point 3



Story Point 5



Story Point 8



Velocity per Orang — 5 Sprint Terakhir

SP dihitung dari ticket utama (parent). Setiap orang yang terlibat (assignee ticket utama maupun sub-ticket) mendapatkan SP penuh dari ticket tersebut.

MKP Team

#	Sprint
S1	Migrating Digiplan - S3
S2	Migration Digiplan - S4
S3	Migration Digiplan - S5
S4	Migration Digiplan - S6
S5	Migration Digiplan - S7

Nama	S1	S2	S3	S4	S5
Darwin Samalo	42	54	53	42	28
Yvonne Priscilla	26	28	20	50	29
Sarayevi Zalanderi	16	5	8	27	18
Varian Aditya Iryanto	5	8	14	12	4
Herianto Salim	5	-	6	6	5
Andrian Sebayang	24	46	60	62	50
Muhammad Zul Fikar	44	30	24	41	26
Gita Riskayanti	10	7	5	22	11

BUMA ID Team

#	Sprint
S1	Release 3.1.0 (Sprint 2)
S2	Release 4.0.0 - S1
S3	Release 4.0.0 - S2
S4	Release 4.0.0 - S3
S5	4.1.0 - Improve and Fix

Nama	S1	S2	S3	S4	S5
Dimas Wahyu P	19	5	18	26	14
Dian Heryana	32	13	31	26	27
Nurrahman Hadi	32	14	27	35	19
Riki Ahmad F	36	26	33	48	23
Gita Riskayanti	32	23	39	23	38
Muhammad Zaqi	45	30	31	43	40