

Delayed and Reopen Ticket Report

Generated: 12 June 2026 16:25 | Project: IAMS30 | Board: IAMS 3.0

Report ini membandingkan waktu ticket berstatus **In Progress** saat ini dengan rata-rata historis waktu pengerjaan **To Do** → **DEV DONE** (5 sprint terakhir per tim) untuk Story Point yang sama. Ticket dianggap **delayed** jika sudah In Progress lebih lama dari rata-rata tersebut.

Baseline Rata-rata (To Do -> DEV DONE)

Story Point	MKP Team (hari)	BUMA ID Team (hari)
1	2.31	2.25
2	6.89	1.76
3	7.60	9.09
5	10.05	10.81
8	16.89	22.63

4.0.1 - Improve and Fix — BUMA ID Team

Total ticket In Progress: **4** | Delayed: **2** | On Track: **2** | No Baseline (SP di luar 1/2/3/5/8): **0**

● Delayed Tickets

Key	Summary	Assignee	SP	Started	Sprint Start	Elapsed (hari)	Baseline (hari)	Delay (hari)	Priority
IAMS30-4045	[BE] Update Get Asset API: Add Section TypeCode Filter Criteria	Dian Heryana	2	2026-06-10	2026-06-08	2.1	1.8	0.3	Medium

Key	Summary	Assignee	SP	Started	Sprint Start	Elapsed (hari)	Baseline (hari)	Delay (hari)	Priority
IAMS30-4046	[BE] Update Get List Inspection API: Add Section TypeCode Filter Criteria...	Dian Heryana	2	2026-06-10	2026-06-08	2.0	1.8	0.2	Medium



On Track Tickets

Key	Summary	Assignee	SP	Started	Elapsed (hari)	Baseline (hari)	Priority
IAMS30-4020	[MOBILE] View History Detail — Dynamic Form Submission	nurrahman hadi	3	2026-06-10	2.1	9.1	Medium
IAMS30-4067	Adhoc Testing Digiman+	Gita Riskayanti	5	2026-06-12	0.0	10.8	Medium



Reopened Tickets

Key	Summary	Status	Assignee	Reopen Count	Priority
IAMS30-3995	[Web] Monitoring Inspection - Invalid Ascending Sort on Description	QA PASSED	Dian Heryana	1	Lowest
IAMS30-4004	[Mobile] Enhance Handle Konsistensi Data User - Remove Headers, Use To...	QA TEST	nurrahman hadi	1	Medium
IAMS30-4045	[BE] Update Get Asset API: Add SectionTypeCode Filter Criteria	In Progress	Dian Heryana	1	Medium

Current Progress Sprint

Metric	Tickets	Story Points
Total	39	79 SP
Done / QA Passed	22 (56%)	41 SP (52%)
In Progress / Dev Done / QA Test	13	38 SP
To Do	4	0 SP
Progress	56%	52%

To Do Tickets

Key	Summary	Status	Assignee	SP	Priority
IAMS30-4080	[PRD Issue] QA Test - Workcard nyangkut setelah sync offline user saat...	To Do	Muhammad Zaqi Ghifari	-	Medium
IAMS30-4081	[PRD Issue] App freeze / ANR - Flutter render semua work card sekaligus...	To Do	nurrahman hadi	-	Medium
IAMS30-4197	[PRD Issue] Asset Number kosong di SQL DB untuk data WICOPE Check dan ...	To Do	Unassigned	-	Medium

...dan 1 ticket lainnya — lihat backlog di board.

Migration Digiplan - S7 — MKP Team

Total ticket In Progress: **0** | Delayed: **0** | On Track: **0** | No Baseline (SP di luar 1/2/3/5/8): **0**

Delayed Tickets

Selamat, tidak ada ticket yang delayed hari ini.

On Track Tickets

Sepi banget di sini... gak ada ticket yang lagi on track. 🚶

Reopened Tickets

Nihil! Gak ada ticket yang bolak-balik reopen — sekali jadi langsung mantap. 🙌

Current Progress Sprint

Metric	Tickets	Story Points
Total	33	71 SP
Done / QA Passed	1 (3%)	0 SP (0%)
In Progress / Dev Done / QA Test	2	6 SP
To Do	30	65 SP
Progress	3%	0%

To Do Tickets

Key	Summary	Status	Assignee	SP	Priority
IAMS30-4192	[MOBILE] Optimize Sync Process - Convert Sequential Sync to Parallel E...	To Do	Muhammad Abdu Ar Rahman	8	Medium
IAMS30-4055	Mobile Waterfall Sync Log Monitoring	To Do	Muhammad Abdu Ar Rahman	3	Medium
IAMS30-4095	[BE] Component — List, Create, Update API	To Do	v-darwin.samalo	3	Medium

...dan 27 ticket lainnya — lihat backlog di board.




Insight: Velocity Trend — Rata-rata Cycle Time per Sprint (5 Sprint Terakhir)


Rata-rata waktu penyelesaian (To Do -> DEV DONE) dalam hari, dihitung per sprint untuk 5 sprint closed terakhir masing-masing tim, dipecah per Story Point. S1 = sprint tertua, S5 = sprint terbaru.

#	MKP Team Sprint	BUMA ID Team Sprint
S1	Migrating Digiplan - S2	Release 3.1.0 (Sprint 1)
S2	Migrating Digiplan - S3	Release 3.1.0 (Sprint 2)
S3	Migration Digiplan - S4	Release 4.0.0 - S1
S4	Migration Digiplan - S5	Release 4.0.0 - S2
S5	Migration Digiplan - S6	Release 4.0.0 - S3


Story Point 1




Story Point 2




Story Point 3



Story Point 5



Story Point 8



Auto-generated by ORR_sprint_report.py — 12 June 2026 16:25:31