

Delayed and Reopen Ticket Report

Generated: 29 June 2026 16:37 | Project: IAMS30 | Board: IAMS 3.0

Report ini membandingkan waktu ticket berstatus **In Progress** saat ini dengan rata-rata historis waktu pengerjaan **To Do** → **DEV DONE** (5 sprint terakhir per tim) untuk Story Point yang sama. Ticket dianggap **delayed** jika sudah In Progress lebih lama dari rata-rata tersebut.

Baseline Rata-rata (To Do -> DEV DONE)

Story Point	MKP Team (hari)	BUMA ID Team (hari)
1	2.18	1.09
2	6.37	2.42
3	6.63	8.25
5	9.44	9.76
8	15.89	21.63

Migration Digiplan - S7 — MKP Team

Total ticket In Progress: 0 | Delayed: 0 | On Track: 0 | No Baseline (SP di luar 1/2/3/5/8): 0

● Delayed Tickets

Selamat, tidak ada ticket yang delayed hari ini.

● On Track Tickets

Sepi banget di sini... gak ada ticket yang lagi on track. 🐢

🔄 Reopened Tickets

Nihil! Gak ada ticket yang bolak-balik reopen — sekali jadi langsung mantap. 🙌

 Current Progress Sprint

Metric	Tickets	Story Points
Total	40	89 SP
Done / QA Passed	40 (100%)	89 SP (100%)
In Progress / Dev Done / QA Test	0	0 SP
To Do	0	0 SP
Progress (Tickets / SP)	100%	100%
Sprint Day Progress	10 / 10 hari kerja	100%

 To Do Tickets

To Do list-nya kosong melompong. Semua udah jalan duluan, gas terus! 🚀

S2 IAMS — BUMA ID Team

Total ticket In Progress: **19** | Delayed: **1** | On Track: **15** | No Baseline (SP di luar 1/2/3/5/8): **3**

 Delayed Tickets

Key	Summary	Assignee	SP	Started	Sprint Start	Elapsed (hari)	Baseline (hari)	Delay (hari)	Priority
IAMS30-4076	[FE] Inspection - Download PDF Button on Detail Page	dimas.wahyu	1	2026-06-25	2026-06-25	1.7	1.1	0.6	Highest

● On Track Tickets

Key	Summary	Assignee	SP	Started	Elapsed (hari)	Baseline (hari)	Priority
IAMS30-4321	[BE] Form Package — Modify TaskPerson alizedLog; Add 6 Snapshot Columns...	Dian Heryana	1	2026-06-29	0.0	1.1	Medium
IAMS30-4270	[FE] Form Bundle — Choose Form: Step 2 Stepper in Create Plan Modal de...	dimas.wahyu	2	2026-06-26	1.0	2.4	Medium
IAMS30-4265	[BE] Form Package — Get Form List by Equipment Model and Service Type ...	Riki Ahmad Fadilah	2	2026-06-26	0.9	2.4	Medium

...dan 12 ticket lainnya — lihat backlog di board.

● No Baseline (SP tidak termasuk 1/2/3/5/8)

Key	Summary	Assignee	SP	Started	Elapsed (hari)	Priority
IAMS30-4245	[Mobile] Field Unit Serial Number tidak berfungsi di form submission	dimas.wahyu	-	2026-06-25	2.2	High
IAMS30-4284	[Mobile] PM Shutdown Component List Tidak Lengkap	nurrahman hadi	-	2026-06-25	2.1	High

Key	Summary	Assignee	SP	Started	Elapsed (hari)	Priority
IAMS30-4388	[Web] Order Approval - Approval Unit2 IPR ini masuk ke approver ADT	Riki Ahmad Fadilah	-	2026-06-29	0.0	Medium

Reopened Tickets

Nihil! Gak ada ticket yang bolak-balik reopen — sekali jadi langsung mantap. 🙌

Current Progress Sprint

Metric	Tickets	Story Points
Total	42	63 SP
Done / QA Passed	8 (19%)	8 SP (13%)
In Progress / Dev Done / QA Test	20	41 SP
To Do	14	14 SP
Progress (Tickets / SP)	19%	13%
Sprint Day Progress	3 / 10 hari kerja	30%

To Do Tickets

Key	Summary	Status	Assignee	SP	Priority
IAMS30-4053	[AutoCreate] Refinement auto create Plan for Unschedule Breakdown	To Do	Unassigned	3	Medium
IAMS30-4189	[BE] Generate PDF for General Form Submission	To Do	Dian Heryana	3	Medium
IAMS30-4198	[PRD Issue] Perbaiki data Asset Number kosong di SQL DB untuk WICOPE ...	To Do	Dian Heryana	2	Medium

...dan 11 ticket lainnya — lihat backlog di board.




Insight: Velocity Trend — Rata-rata Cycle Time per Sprint (5 Sprint Terakhir)


Rata-rata waktu penyelesaian (To Do -> DEV DONE) dalam hari, dihitung per sprint untuk 5 sprint closed terakhir masing-masing tim, dipecah per Story Point. S1 = sprint tertua, S5 = sprint terbaru.

#	MKP Team Sprint	BUMA ID Team Sprint
S1	Migrating Digiplan - S2	Release 3.1.0 (Sprint 2)
S2	Migrating Digiplan - S3	Release 4.0.0 - S1
S3	Migration Digiplan - S4	Release 4.0.0 - S2
S4	Migration Digiplan - S5	Release 4.0.0 - S3
S5	Migration Digiplan - S6	4.1.0 - Improve and Fix


Story Point 1




Story Point 2




Story Point 3



Story Point 5



Story Point 8



Velocity per Orang — 5 Sprint Terakhir

SP dihitung dari ticket utama (parent). Setiap orang yang terlibat (assignee ticket utama maupun sub-ticket) mendapatkan SP penuh dari ticket tersebut.

MKP Team

#	Sprint
S1	Migrating Digiplan - S2
S2	Migrating Digiplan - S3
S3	Migration Digiplan - S4
S4	Migration Digiplan - S5
S5	Migration Digiplan - S6

Nama	S1	S2	S3	S4	S5
Darwin Samalo	30	42	54	53	42
Yvonne Priscilla	38	26	28	20	50
Sarayevi Zalanderi	13	16	5	8	27
Varian Aditya Iryanto	-	5	8	14	12
Herianto Salim	-	5	-	6	6

Nama	S1	S2	S3	S4	S5
Andrian Sebayang	-	24	46	60	62
Muhammad Zul Fikar	48	44	30	24	41
Gita Riskayanti	5	10	7	5	22

BUMA ID Team

#	Sprint
S1	Release 3.1.0 (Sprint 2)
S2	Release 4.0.0 - S1
S3	Release 4.0.0 - S2
S4	Release 4.0.0 - S3
S5	4.1.0 - Improve and Fix

Nama	S1	S2	S3	S4	S5
Dimas Wahyu P	19	5	18	26	14
Dian Heryana	32	13	31	26	25
Nurrahman Hadi	32	14	27	35	19
Riki Ahmad F	36	26	33	48	23
Gita Riskayanti	32	23	39	23	38
Muhammad Zaqi	45	30	31	43	38