

Delayed and Reopen Ticket Report

Generated: 18 June 2026 16:54 | Project: IAMS30 | Board: IAMS 3.0

Report ini membandingkan waktu ticket berstatus **In Progress** saat ini dengan rata-rata historis waktu pengerjaan **To Do** → **DEV DONE** (5 sprint terakhir per tim) untuk Story Point yang sama. Ticket dianggap **delayed** jika sudah In Progress lebih lama dari rata-rata tersebut.

Baseline Rata-rata (To Do -> DEV DONE)

Story Point	MKP Team (hari)	BUMA ID Team (hari)
1	2.18	2.14
2	6.37	1.76
3	6.63	8.75
5	9.44	10.07
8	15.89	21.63

4.0.1 - Improve and Fix — BUMA ID Team

Total ticket In Progress: 4 | Delayed: 0 | On Track: 2 | No Baseline (SP di luar 1/2/3/5/8): 2

● Delayed Tickets

Selamat, tidak ada ticket yang delayed hari ini.

● On Track Tickets

Key	Summary	Assignee	SP	Started	Elapsed (hari)	Baseline (hari)	Priority
IAMS30-4020	[MOBILE] View History Detail — Dynamic Form Submission	nurrahman hadi	3	2026-06-10	5.1	8.8	Medium
IAMS30-4067	Adhoc Testing Digiman+	Gita Riskayanti	5	2026-06-12	2.8	10.1	Medium

No Baseline (SP tidak termasuk 1/2/3/5/8)

Key	Summary	Assignee	SP	Started	Elapsed (hari)	Priority
IAMS30-4081	[PRD Issue] App freeze / ANR - Flutter render semua work card sekaligus...	nurrahman hadi	-	2026-06-17	1.0	Medium
IAMS30-4246	[Mobile] Nama Form sudah diubah, di form detail sudah berubah, tetapi ...	dimas.wahyu	-	2026-06-18	0.0	High

Reopened Tickets

Key	Summary	Status	Assignee	Reopen Count	Priority	New Today
IAMS30-3995	[Web] Monitoring Inspection - Invalid Ascending Sort on Description	QA PASSED	Dian Heryana	1	Lowest	

Key	Summary	Status	Assignee	Reopen Count	Priority	New Today
IAMS30-4046	[BE] Update Get List Inspection API: Add SectionType Code Filter Criter...	QA PASSED	Dian Heryana	1	Medium	
IAMS30-4045	[BE] Update Get Asset API: Add SectionType Code Filter Criteria	QA PASSED	Dian Heryana	1	Medium	
IAMS30-4020	[MOBILE] View History Detail — Dynamic Form Submission	In Progress	nurrahman hadi	1	Medium	
IAMS30-4004	[Mobile] Enhance Handle Konsistensi Data User - Remove Headers, Use To...	QA PASSED	nurrahman hadi	1	Medium	
IAMS30-4050	[BE] Create API to Upsert record for AssetSection	QA PASSED	Riki Ahmad Fadilah	1	Medium	

Current Progress Sprint

Metric	Tickets	Story Points
Total	41	79 SP
Done / QA Passed	29 (71%)	60 SP (76%)
In Progress / Dev Done / QA Test	9	19 SP
To Do	3	0 SP
Progress	71%	76%

To Do Tickets

Key	Summary	Status	Assignee	SP	Priority
IAMS30-4245	[Mobile] Field Unit Serial Number tidak berfungsi di form submission	To Do	dimas.wahyu	-	High
IAMS30-4197	[PRD Issue] Asset Number kosong di SQL DB untuk data WICOPE Check dan ...	To Do	Dian Heryana	-	Medium
IAMS30-4198	[PRD Issue] Perbaikan data Asset Number kosong di SQL DB untuk WICOPE ...	To Do	Dian Heryana	-	Medium

Migration Digiplan - S7 — MKP Team

Total ticket In Progress: **6** | Delayed: **0** | On Track: **6** | No Baseline (SP di luar 1/2/3/5/8): **0**

● Delayed Tickets

Selamat, tidak ada ticket yang delayed hari ini.

● On Track Tickets

Key	Summary	Assignee	SP	Started	Elapsed (hari)	Baseline (hari)	Priority
IAMS30-4178	[FE] Equipment List — "Edit Equipment Mapping" Action	Yvonne Priscilla	1	2026-06-18	0.0	2.2	Medium
IAMS30-4085	[FE] Action Remedy — List Page	Sarayevi Zalanderi	1	2026-06-18	0.0	2.2	Low

Key	Summary	Assignee	SP	Started	Elapsed (hari)	Baseline (hari)	Priority
IAMS30-4086	[FE] Action Remedy — Add Action Remedy Modal	Sarayevi Zalanderi	1	2026-06-18	0.0	2.2	Low

...dan 3 ticket lainnya — lihat backlog di board.

🔄 Reopened Tickets

Nihil! Gak ada ticket yang bolak-balik reopen — sekali jadi langsung mantap. 🙌

📊 Current Progress Sprint

Metric	Tickets	Story Points
Total	35	75 SP
Done / QA Passed	6 (17%)	10 SP (13%)
In Progress / Dev Done / QA Test	20	39 SP
To Do	9	26 SP
Progress	17%	13%

📝 To Do Tickets

Key	Summary	Status	Assignee	SP	Priority
IAMS30-4192	[MOBILE] Optimize Sync Process - Convert Sequential Sync to Parallel E...	To Do	Muhammad Abdu Ar Rahman	8	Medium
IAMS30-4055	Mobile Waterfall Sync Log Monitoring	To Do	Muhammad Abdu Ar Rahman	3	Medium
IAMS30-4144	[BE] Damage — List, Create, Update API	To Do	Sarayevi Zalanderi	3	Medium

...dan 6 ticket lainnya — lihat backlog di board.




Insight: Velocity Trend — Rata-rata Cycle Time per Sprint (5 Sprint Terakhir)


Rata-rata waktu penyelesaian (To Do -> DEV DONE) dalam hari, dihitung per sprint untuk 5 sprint closed terakhir masing-masing tim, dipecah per Story Point. S1 = sprint tertua, S5 = sprint terbaru.

#	MKP Team Sprint	BUMA ID Team Sprint
S1	Migrating Digiplan - S2	Release 3.1.0 (Sprint 1)
S2	Migrating Digiplan - S3	Release 3.1.0 (Sprint 2)
S3	Migration Digiplan - S4	Release 4.0.0 - S1
S4	Migration Digiplan - S5	Release 4.0.0 - S2
S5	Migration Digiplan - S6	Release 4.0.0 - S3


Story Point 1




Story Point 2




Story Point 3



Story Point 5



Story Point 8



Auto-generated by ORR_sprint_report.py — 18 June 2026 16:54:19