

Delayed Ticket Report

Generated: 10 June 2026 | Project: IAMS30 | Board: IAMS 3.0

Report ini membandingkan waktu ticket berstatus **In Progress** saat ini dengan rata-rata historis waktu pengerjaan **To Do** → **DEV DONE** (5 sprint terakhir per tim) untuk Story Point yang sama. Ticket dianggap **delayed** jika sudah In Progress lebih lama dari rata-rata tersebut.

Baseline Rata-rata (To Do -> DEV DONE)

Story Point	MKP Team (hari)	BUMA ID Team (hari)
1	2.34	1.76
2	4.26	2.42
3	7.12	6.17
5	8.63	8.87
8	23.76	27.78

Migration Digiplan - S6 — MKP Team

Total ticket In Progress: 0 | Delayed: 0 | On Track: 0 | No Baseline (SP di luar 1/2/3/5/8): 0

Tidak ada ticket yang delayed di sprint ini.

4.0.1 - Improve and Fix — BUMA ID Team

Total ticket In Progress: 8 | Delayed: 1 | On Track: 7 | No Baseline (SP di luar 1/2/3/5/8): 0

● Delayed Tickets

Key	Summary	Assignee	SP	Started	Elapsed (hari)	Baseline (hari)	Delay (hari)	Priority
IAMS30-4003	[WEB] Enhance Handle Konsistensi Data User - Remove Headers, Use Token...	dimas.wahyu	3	2026-05-29	11.4	6.2	5.2	Medium

● On Track Tickets

Key	Summary	Assignee	SP	Started	Elapsed (hari)	Baseline (hari)	Priority
IAMS30-4037	[BE MOBILE] Investigation API POST - Listing Validation	Dian Heryana	2	2026-06-08	1.5	2.4	Medium

IAMS30-4021	[Mobile] Inspection - Cannot Preview after delete Evidences	dimas.wahyu	2	2026-06-08	1.5	2.4	Medium
IAMS30-4001	[BE] Include Mandatory Field Name in API Error Response for Grafana Tr...	Dian Heryana	3	2026-06-09	0.5	6.2	Medium
IAMS30-4028	[MOBILE] Image Compression — Iterative Compression to Meet Backend Siz...	nurrahman hadi	3	2026-06-09	0.4	6.2	Medium
IAMS30-4020	[MOBILE] View History Detail — Dynamic Form Submission	nurrahman hadi	3	2026-06-10	-0.2	6.2	Medium
IAMS30-4042	[BE] API Create & Delete SectionUserEquipmentMapping	Riki Ahmad Fadilah	3	2026-06-10	-0.2	6.2	Medium
IAMS30-4045	[BE] Update Get Asset API: Add SectionTypeCode Filter Criteria	Dian Heryana	2	2026-06-10	-0.2	2.4	Medium

Total ticket delayed (semua sprint aktif): 1