

Delayed and Reopen Ticket Report

Generated: 24 June 2026 23:51 | Project: IAMS30 | Board: IAMS 3.0

Report ini membandingkan waktu ticket berstatus **In Progress** saat ini dengan rata-rata historis waktu pengerjaan **To Do** → **DEV DONE** (5 sprint terakhir per tim) untuk Story Point yang sama. Ticket dianggap **delayed** jika sudah In Progress lebih lama dari rata-rata tersebut.

Baseline Rata-rata (To Do -> DEV DONE)

Story Point	MKP Team (hari)	BUMA ID Team (hari)
1	2.18	1.09
2	6.37	2.42
3	6.63	7.56
5	9.44	9.76
8	15.89	21.63

Migration Digiplan - S7 — MKP Team

Total ticket In Progress: **4** | Delayed: **0** | On Track: **4** | No Baseline (SP di luar 1/2/3/5/8): **0**

● Delayed Tickets

Selamat, tidak ada ticket yang delayed hari ini.

● On Track Tickets

Key	Summary	Assignee	SP	Started	Elapsed (hari)	Baseline (hari)	Priority
IAMS30-4143	[FE] Damage — List, Add & Edit Page	Sarayevi Zalanderi	1	2026-06-24	0.3	2.2	Medium

Key	Summary	Assignee	SP	Started	Elapsed (hari)	Baseline (hari)	Priority
IAMS30-4055	Mobile Waterfall Sync Log Monitoring	Muhammad Abdu Ar Rahman	3	2026-06-24	0.4	6.6	Medium
IAMS30-4144	[BE] Damage — List, Create, Update API	Sarayevi Zalanderi	3	2026-06-24	0.3	6.6	Medium

...dan 1 ticket lainnya — lihat backlog di board.

 Reopened Tickets

Nihil! Gak ada ticket yang bolak-balik reopen — sekali jadi langsung mantap. 🙌

 Current Progress Sprint

Metric	Tickets	Story Points
Total	37	79 SP
Done / QA Passed	22 (59%)	39 SP (49%)
In Progress / Dev Done / QA Test	15	40 SP
To Do	0	0 SP
Progress (Tickets / SP)	59%	49%
Sprint Day Progress	8 / 10 hari kerja	80%

 To Do Tickets

To Do list-nya kosong melompong. Semua udah jalan duluan, gas terus! 🚀

4.1.0 - Improve and Fix — BUMA ID Team *(Last Completed Sprint — No Active Sprint)*

Total ticket In Progress: **2** | Delayed: **0** | On Track: **0** | No Baseline (SP di luar 1/2/3/5/8): **2**

● Delayed Tickets

Selamat, tidak ada ticket yang delayed hari ini.

● On Track Tickets

Sepi banget di sini... gak ada ticket yang lagi on track. 🚶

● No Baseline (SP tidak termasuk 1/2/3/5/8)

Key	Summary	Assignee	SP	Started	Elapsed (hari)	Priority
IAMS30-4081	[PRD Issue] App freeze / ANR - Flutter render semua work card sekaligus...	nurrahman hadi	-	2026-06-17	5.3	Medium
IAMS30-4245	[Mobile] Field Unit Serial Number tidak berfungsi di form submission	dimas.wahyu	-	2026-06-19	3.1	High

🔄 Reopened Tickets

Key	Summary	Status	Assignee	Reopen Count	Priority	New Today
IAMS30-3995	[Web] Monitoring Inspection - Invalid Ascending Sort on Description	Done	Dian Heryana	2	Lowest	NEW
IAMS30-4004	[Mobile] Enhance Handle Konsistensi Data User - Remove Headers, Use To...	Done	nurrahman hadi	1	Medium	

Key	Summary	Status	Assignee	Reopen Count	Priority	New Today
IAMS30-4046	[BE] Update Get List Inspection API: Add SectionType Code Filter Criter...	Done	Dian Heryana	1	Medium	
IAMS30-4044	[MOBILE] Retrieve Allowed Equipment Section List Based on User's Secti...	Done	nurrahman hadi	1	Medium	
IAMS30-4020	[MOBILE] View History Detail — Dynamic Form Submission	Done	nurrahman hadi	1	Medium	
IAMS30-4050	[BE] Create API to Upsert record for AssetSection	Done	Riki Ahmad Fadilah	1	Medium	
IAMS30-4045	[BE] Update Get Asset API: Add SectionType Code Filter Criteria	Done	Dian Heryana	1	Medium	

Current Progress Sprint

Metric	Tickets	Story Points
Total	45	81 SP
Done / QA Passed	38 (84%)	81 SP (100%)
In Progress / Dev Done / QA Test	2	0 SP
To Do	5	0 SP
Progress (Tickets / SP)	84%	100%
Sprint Day Progress	10 / 10 hari kerja	100%

To Do Tickets

Key	Summary	Status	Assignee	SP	Priority
IAMS30-4284	[Mobile] PM Shutdown Component List Tidak Lengkap	To Do	nurrahman hadi	-	High
IAMS30-4080	[PRD Issue] PM Shutdown - Workcard nyangkut setelah sync offline user ...	To Do	Unassigned	-	Medium
IAMS30-4197	[PRD Issue] Asset Number kosong di SQL DB untuk data WICOPE Check dan ...	To Do	Dian Heryana	-	Medium


...dan 2 ticket lainnya — lihat backlog di board.

Insight: Velocity Trend — Rata-rata Cycle Time per Sprint (5 Sprint Terakhir)


Rata-rata waktu penyelesaian (To Do -> DEV DONE) dalam hari, dihitung per sprint untuk 5 sprint closed terakhir masing-masing tim, dipecah per Story Point. S1 = sprint tertua, S5 = sprint terbaru.

#	MKP Team Sprint	BUMA ID Team Sprint
S1	Migrating Digiplan - S2	Release 3.1.0 (Sprint 2)
S2	Migrating Digiplan - S3	Release 4.0.0 - S1
S3	Migration Digiplan - S4	Release 4.0.0 - S2
S4	Migration Digiplan - S5	Release 4.0.0 - S3
S5	Migration Digiplan - S6	4.1.0 - Improve and Fix


Story Point 1




Story Point 2




Story Point 3



Story Point 5



Story Point 8



Velocity per Orang — 5 Sprint Terakhir

SP dihitung dari ticket utama (parent). Setiap orang yang terlibat (assignee ticket utama maupun sub-ticket) mendapatkan SP penuh dari ticket tersebut.

MKP Team

#	Sprint
S1	Migrating Digiplan - S2
S2	Migrating Digiplan - S3
S3	Migration Digiplan - S4
S4	Migration Digiplan - S5
S5	Migration Digiplan - S6

Nama	S1	S2	S3	S4	S5
v-darwin.samalo	30	42	54	53	42
Yvonne Priscilla	38	26	28	20	50
Andrian Sebayang	-	24	24	24	-
Sarayevi Zalanderi	13	16	5	8	27
nurrahman hadi	5	21	21	16	-
Varian Aditya Iryanto	-	5	8	14	12
Riki Ahmad Fadilah	-	8	10	8	-
Rudy Hariyanto	7	12	5	-	-
Herianto salim	-	5	-	6	6
dimas.wahyu	-	3	-	-	-

BUMA ID Team

#	Sprint
S1	Release 3.1.0 (Sprint 2)
S2	Release 4.0.0 - S1
S3	Release 4.0.0 - S2
S4	Release 4.0.0 - S3
S5	4.1.0 - Improve and Fix

Nama	S1	S2	S3	S4	S5
Dimas Wahyu P	19	5	18	26	14
Dian Heryana	32	13	31	26	25
Nurrahman Hadi	32	14	27	35	19
Riki Ahmad F	36	26	33	48	23
Gita Riskayanti	32	23	39	23	38
Muhammad Zaqi	45	30	31	43	38